

--- Page 1 ---

AIML, Centre for e-Governance, Government of Karnataka
Monthly Progress Report

01-June-2026 to Woy

GENTRE FOR e-GOVERNANCE 30- June -2026 ae

e-Enabling Government = Se =

| Designation [Intern

an es Studied the existing Face Anti-Spoofing Detection System and planned the integration of

01-06-2026 ot aeereer

real-time liveness verification.

— Implemented live camera access using the WebRTC API (getUserMedia()) and displayed the real-time video stream in the React application.

ann, Integrated OpenCV Haar Cascade for face detection and implemented face tracking with

03-06-2026 ee

bounding box overlay.

a Developed the sequential liveness Verification workflow using LEFT and RIGHT head

04-06-2026 ; - Sy as .

movement detection based on face X-coordinate changes.

= — Added progress tracking, challenge status indicators, and automatic face capture after successful liveness verification.

Integrated the liveness verification module with the existing Face Anti-Spoofing Detection System and performed functionality testing.

07-06-2026

Developed the React.js frontend for the OCR Document Processing System with responsive user interface using Bootstrap for styling the web application.

ne mn Implemented drag-and-drop document upload, multilingual language selection, and

09-06-2026 in ote —

document preview functionality.

on nanan Developed real-time OCR progress tracking, extracted text display, confidence score

10-06-2026 ee ae an ae . .

visualization, and Copy-to-Clipboard functionality.

11-06-2026 Designed and implemented the About page describing OCR technologies and application features.

12-06-2026 Developed RESTful APIs using Flask and Flask-CORS and integrated Tesseract OCR and

. " EasyOCR with OCR engine selection.

13-06-2026 2"4 Saturday

14-06-2026

ar any Implemented multilingual OCR processing supporting PDF, DOCX, PNG, JPEG, BMP, TIFF,

15-06-2026 Y Annet a,
and WebP document formats.

16-06-2026 Leave(Exam)

a ny Added secure file upload with MIME type validation, supported file extension
verification,

17-06-2026 hn ton pal dna
and file size validation.

18-06-2026 Iroplemented image dimension validation, SHA-256 hash generation, and secure
document
handling features.

Developed OCR result export functionality supporting TXT, PDF, and JSON formats with
confidence scores and metadata.

20-06-2026 Implemented multi-page document export and improved OCR result management
features.

21-06-2026

22-06-2026 Performed integration testing of the OCR Document Processing System and
resolved
frontend-backend communication issues.

23-06-2026 Conducted application testing, UI refinement, and bug fixing for both Face
Anti-Spoofing
and OCR systems.

ror ternal use only a

--- Page 2 ---

AIMIL, Centre for e-Governance, Government of Karnataka

Monthly Progress Report

24-06-2026 Improved application performance and optimized user interface responsiveness

across

different moduleés.

25-06-2026 Performed final testing and validation of the complete OCR and Face Anti-Spoofing web applications.

26-06-2026 Moharam Day

27-06-2026 4* Saturday

28-06-2026

29-06-2026 Deployed the Face Anti-Spoofing Detection System on Render and verified successful deployment.

30-06-2026 Conducted final deployment testing, fixed deployment issues, and prepared project documentation and monthly progress report.

Intern Project Manager Project Director

AIML AIML AIML

Centre for e-Governance Centre for e-Governance Centre for e-Governance

For ntral se only Gg